Price Proposal Form

ltem No. Description Unit Total
D-1 Preliminary Engineering lump sum $ 108,000.00
D-2 Historical/Environmental Coordination lump sum $ 37,000.00
D-3 Foundation Design lump sum $ 10,000.00
D-4 Substructure Design flump sum $ 62,000.00
D-5 Superstructure Design lump sum $ 78,000.00
D-6 Profile/Highway Design lump sum $ 28,000.00
D-7 Utilities lump sum $ 16,000.00
C-1 Mobilization lump sum $ 280,000.00
C-2 Structure Monitoring lump sum $ 41,000.00
C-3 Site Preparation lump sum $ 162,000.00
C-4 Demolition jJump sum $ 36,000.00
C-5 Utilities lump sum $ 21,000.00
C6 Foundations lump sum $ 300,000.00
C-7 Substructures lump sum $ 210,000.00
C-8 Superstructure lump sum $ 875,000.00
C-9 Roadway Approaches jump sum $ 318,000.00
C-10 Reconstruct River Bed Splash Pad lump sum $ 107,000.00
C-11 New Spillway Walls/Stone Fascias lump sum $ 260,000.00
Total Cost of Project: {Bidder shall specify price information in both words and numbers)
Lump Sum: Two Million Nine Hundred Forty Nine Thousand Dollars, No Cents $ 2.049,000.00

D: Denotes Design ltems; C: Denctes Construction ltems

Owner/President Signature. ~

Address:

400 Lincoln Avenue

.%ri\ &

Warwick, Rhode Island 02888

)
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Schedule of Values - Laurel Ave. Bridge - Proposal
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TC-02 Monthly Project Cash Flow by WBS
WEBS TOTALS Cost Apr 2011 | May 2011 | Jun 2011 | Jul 2011 | Aug 2011 | Sep 2011 _ Oct 2011 _ Nov 2011 _ Dec 201 _ Jan MEJ Feb 2012 _ Mar 2012 _
01-Apr-11 - 30-Apr-13
LAQOO Period 5441,155.20] $16,839. $123,071.67] $103,052.83) $113,036.89 $21,000.00
Design/Buikl - Laurel Ave Eridge Cumulative $441,155.200  $457,784.60| $580,866.28; $683,91871| $796,95600 $817.95600) $817,956.00 $817,956.00f $817,956.00
LAOO.LA Pericd $441,155.20 31663940 $123,071.6 $103,052.83 §$113,0%6.89 $21,000.00}
Design / Build LaurelAve Bridge No. 367 Cumulative $441,155200 $457,764.60] $580,865.28] $683919M) §795,956.000 $B817.85600 $817,956.00 $817,656.00 $817,956.00
LADD.LA1S Period £4,455.208 $16,839.404 $7a41.67] $108,052.83( $113,036.89
Summary Activities Cumulative $4,455.20 $21,004.6]) 59951628 52025691 $51560500 $315606.000 $3MSE06.00f §315606.00)  $315,606.00
LACO.LA, 42 Period
Utlity Work Cumulative
LADO.LA.50 Period $436,7C0.00 $44,650.00
Constructon Start Up Cutmulative $436,700.00f $436,700.000 $481,350.00 $481,350.00] $481,350.001 $481,380.00 $481,350.00] 5481,350.00] $481,350.00
LADD.LAB0 Periad $21,000.00
Canstructioh Cumulative $21,000000  $2100000[  $27,000.00§  $21,000.00]
LAQD.LA.SQ.05 Peried $21,000,00}
Nerth Abutmert » Dame Work Cumulative $21,000.00] $21,000.00) $21,000.004 $21,000.00
LAGD,LA6C.10 Periad
Snlash Pad / Spilway Structure Curmulative
Canstruction
LAQO.LAS0, 10,10 Feried
Phase 1 {North Side of Curmulative
Channei
LADO.LA.60.10.20 Period
Phase 2 (South Side of Currulative
Charmal)
LAOD.LA.BO.15 Pericd
Eridge Substructure Cumuiative
Construction
LADOLABC.15.10 Period
Micro File Instalation Cumulative
LADO.LAB0.15.20 Periad
Abutrnents Cumulative
LAQD.LA.80.20 Period
“Briige Superstucture Work Cumulative
LAQDLAB0.30 Periad
Bridge Paving &Approach Work  Cumulative
LAO.LA.70 Peried
Clase Ot Work Cumulative
© Primavera Systems, Inc.
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_ Apr 2012 _ May 2012 | Jun 2012 _ Jul 2012 _ Aug 2012 _ Sep 2012 _ Oct 2012 _ Nov 2012 | Dec 2012 _ Jan 2013 _ Feb 2013 _ Mar 2013 _ Apr 2013 | Period Total
$85550.00( 534672500 §291,87125 §$758079.46 SE2407.60) $10,72274f S144,707.80(  $125.470.36] $5,450.00 $2,949,000.00)
$003.506.00] 5125020100 $1.542,16225 $2,200241.71| $2352640.50 $2673,37204) $2,818,070.64] 52,943550.00) 5294355000 $2.943,550.00) §2,943 550.00] $2,843.550.00] §2.949,000.00) $2,949,000.00
55000 534678500 929187125 §798079.45  $6240760) SS1072274 14470760 $12547039 545000 $2,849,000.00
5803,506.00| $1,250,201.00 $1542,162.25 $2,300241.71| $2,262,640.20] $2673,87204 $2,515,079.64] $2,943550.00 $2.543,550,00 $2.043,550.000 $2,943,550.00| $2,943.550.00 $2,949,000.00) $2,645,000.00

$250000] §1519500  S96.14875 54002396  s2136480 31842274 2500780  $2608038 $524,116.00
3518106000 $3m30100 $sm0dde7d sas2mma| §esarsa0| S47212804] 549803564 §524.11800( 5524116000  §524,11600] $524116.00] $524116.00) 352411600 $524,116.C0
$17,625.00) $17,525.00)
$1762500  s17Eeso0  $17.62500]  $17.425.000 $1762500|  §17E2500  §17,62500  §17.62500] 1765000  $17.62500  $17.52500
S481,350.00)
$431,550,00]  $481,350.00 548135000 $481,350.00] 5481,350.000  $481,350.00 $451,350000  5451,550,000 §481,350000 $451,35000] $481,350.00] §451,350.001 5$481,550.00  §481,350.00
s23050,00] 533159000 323572250 6953050  $41,078.00] $292,300000 $118,80000]  $98,390.00 $1,620,459.00)
$10405000 $43554000 567138250 $7,368,295,00 §1,409.980.00 $1,702,269.00| §1,821,069.00) §1,920,450.00) $1,920459.00 $1.520,459.00) $1,920453.00] $1,820458.00| $1.820,450.00] §1,920,450.00
§21,000.00)
s 00000  s210000d  $21.00000  $2100000  s21000000  $21,00000f  $21.000.000 52100000  §21,00000  §21,00000  $21.00000)  52100000)  $21.000.00|  $21,000.00
SE050.00]  $197,590.000 515042250 $42187.50 5457,250.00
$a305000] S274640.00 $425.06250 $467,25000| 5467250000 46725000 S4eT.25000| S467220.00( $457,25000 §46725000) §467,25000| §467,25000 S467250000  §457,250.00
53805000 $151,250.00 §234,300.00
seanE000|  $284,30000  $234,30000  $254,300.00  $234700.000  $234,300000 $254,300000 $234.20000 $234,30000 $234500.00 $284,300.00] $234,300.00( $234,30000] $284,200.C0
$40,34000  §150,42250F  $42,157.50 $252,650.00)
40540000 $180,762500  5232,950.00F $232,950.000 $282950004 §282,850.00 $ome 50,00l $252,950000 523295000 5$232,95000) $282950.00] $232,850000  $232,850.00
$1400000d 58530000 $135343.00 $380,643.00
514000000  $22520000 538084300 538064300 $380843.00) $890,643.00) $580,543.00 $380,643.00 $350,643.00 $380,643.00( $380,643.000 $280,643.001 §380,643.00)
$140,000.00 $76,043.00 $216,043.00)
$14000000  $140,000000 $216043.00] 521604500 $216043000 $216043.00) $21604300] S215043.00  $216,0¢300 $21804300) $216,043.00] $21604800 $216,043.00
§8530000  $79.300.00) 5164,600.00
sa530000 sieae00.00 siese0000 $1s480000 s1s460000) §18460000) $164.50000  S184,600.00] $164,600.00( $164,600.00| S1B4,6C000 §964,600.00
$00000.00]  $41.076.00 $292,30000 50495833  $61616.67 5082,951.00
$300,000.00 $541,076.00] Sem3a7Tec0| $92830433 §9B0SSI.00) $980,95100 95095100 $988,951.000 §980,051.00 §989,851.00) §$989,951.00
SR84167]  §37.77333 $61,615.00
s;adier|  seiesod  ge161500  se1s500  selsisool  seles00  $61,815.000  $61,815.00)
35,450.00) %5,450,00)
§5450000  95,450.00)
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ARDI)

CONSTRUCTION INDUSTRIES

400 LINCOLN AVENUE WARWICK, RHODE ISLAND 02888 (401) 7392-8300

April 22, 2011

RI Department of Administration
Division of Purchases

One Capitol Hill

Providence, RI 02903

Re: Design-Build Services for Laurel Avenue Bridge #397
Code 938 — Price Adjustments

The intent of this provision is to ensure adequate and fair compensation for unpredictable and
fluctuating costs which, from time to time, occur in the prices of Liquid Asphalt, Diesel Fuel,
and the following steel items:

Galvanized bar reinforcement for structure

AASHTO M270 Grade 50 steel Furnish, Fab, and Erect
Bridge Rail

Stay-In-Place Forms

Steel: Payments will only be made for fluctuations in the cost of the steel material used in these
items. No adjustments will be made for changes in the cost of manufacturing, fabrication,
shipping, storage, or any other costs.

Payments may be positive, negative, or non-existent depending on the difference between the
Base Index (IB) and Current Index (IC) (see below). No Price Adjustments will be made for any
products made from steel purchased from the mill prior to the bid date.

Baseline Steel Material Price = $.065/1b for all items except reinforcing steel
$0.31/1b for galvanized steel

Liquid Asphalt Cement:
The Base Price of Liquid Asphalt Cement as required to implement Subsection 938.03.1 of the
Standard Specifications is $530.00 per ton (as of 4/22/11).

Diesel Fuel:
The Base Price of Diesel Fuel as required to implement Subsection 938.03.2 of the Standard
Specifications is $3.3015 per Gallon (as of 4/22/11).

AN EQUAL EMPLOYMENT OPPORTUNITY EMPLOYER
CONCRETE - ASPHALT - HEAVY CONSTRUCTION
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Addendum #6 R-1

DBE UTILIZATION PLAN
De51gnlBuild o
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* List amount if known




 Addendurte

AFFEDAVIT OF PRIME CONTRACTOR

n!atlons contamcdmthe e

. '] 1 do selemn!y declarc and affinn under the: penalhes of. p&xj, ty that the contcnts of ﬂns dooument and

© . (Name of Prime Contraotor - Printor Type) Cardt. Corporstion

O cvmeamen

o E :.Date AuthonzedS:gnature Ap ,

: attachments are true and coxrect I am authonzed -on bchalf of \‘hc above ﬁrm to makc thls a.fﬁdawt ' [ S

© Iye Vice President/Chief Ergineer .

"smte of Rhode Is land

e County of Kent

e appeared .

On th:s zzndday Of Anri } L ,}_2(1‘l=‘-1-befo , —the undermgned ofﬁcer. personally
' Rpela. v o  known to'me to be the ‘person described.in the:

foregoing Afﬁdav:t, nnd acknowledged that he (she) exe cuted the same in the capacity t therem stated ﬁ

* and for the purposed therem contamed '

In W1mess thereof, I hiefenito set my hand and ofﬁb_iai seal. .

(Notary Pubhc)

My com.m:ssmn expires i / Q / Q“»’b \ 5



